REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS
OF SAN BERNARDINO COUNTY, CALIFORNIA 3
AND RECORD OF ACTION

SEPTEMBER 9, 2003

FROM: KEN A. MILLER, Director
Department of Public Works - Transportation

SUBJECT: AMENDMENTS NO. 1 AND NO. 2 TO AGREEMENT NO. 00-076, COUNTY OF
SAN BERNARDINO CONTRACT NO. 00-622, WITH SAN BERNARDINO
ASSOCIATED GOVERNMENTS TO CONSTRUCT THE GREEN VALLEY LAKE
HISTORIC TRAIL, MUSEUM, AND VISITORS CENTER

RECOMMENDATION:

1) Ratify the action by the Chairman of the Board of Supervisors approving amendment No.
1 to Agreement No. 00-076, County Contract No. 00-622, with San Bernardino Associated
Governments (SANBAG), to extend the completion date for construction of the Green
Valley Lake Historic Trail, Museum, and Visitors Center from June 1, 2001 to June 30,
20083.

2) Approve Amendment No. 2 to Agreement No. 00-076, County Contract No. 00-622, with
San Bernardino Associated Governments (SANBAG), to further extend the completion
date for construction of the Green Valley Lake Historic Trail, Museum, and Visitors Center
from June 30, 2003 to August 31, 2003.

BACKGROUND INFORMATION: On July 11, 2000, the Board approved Cooperative Agreement
No. 00-076, County Contract No. 00-622, between the County and SANBAG in order to receive
$200,000 of Transportation Enhancement Activity (TEA) funds and $24,000 of Local
Transportation Funds (LTF) Article 3 funds to construct the Green Valley Lake Historic Trail,
Museum, and Visitors Center. The project, which the County is the lead agency, was originally
expected to be completed by June 1, 2001. Due to unanticipated delays, SANBAG amended
this agreement on March 3, 2003 to extend the completion date from June 1, 2001 to June 30,
2003. This action was also approved by the Chairman of the Board at that same time. However,
delays in completing the project and approving the necessary agreement for maintenance
between the County of San Bernardino and the Green Valley Lake Water Company, which will be
responsible for maintaining the Trail, Museum and Visitors Center, further delayed the project.
This second amendment extends the completion date to August 31, 2003. Although the project
was not constructed by this date, the TEA and LTF funding for this project has been fully
obligated, and SANBAG requires no additional amendments to this contract. It was
recommended by County Counsel that the Board of Supervisors ratify the Chairman’s previous
action approving amendment No. 1 to this agreement.
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REVIEW BY OTHERS: This item was reviewed by Deputy County Counsel Charles S. Scolastico
on August 27, 2003 and by the County Administrative Office (Tom Forster, Administrative
Analyst) on August 27, 2003.

FINANCIAL IMPACT: There is no financial impact resulting from these amendments. Approval of
this action extends the completion date for construction of the Green Valley Lake Historic Trail,
Museum, and Visitors Center. The cost of this project is primarily being financed by the $224,000
of TEA and LTF funds in accordance with County Contract No. 00-622.
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